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Voucher No.
B221
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CH2M HILL, INC.
1300 S.W. 5th Ave.
Portland, OR 97201                   

U.S. ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCIAL MANAGEMENT CENTER
MAIL CODE-D143-02
RESEARCH TRIANGLE PARK, NC 27711

Major Cost Element

LOE
Clerical

 1. HOURS/DIRECT LABOR

 2. FRINGE BENEFITS

 4. GENERAL AND ADMINISTRATIVE

 7. COMPUTER
 8. TRAVEL

 6. OTHER DIRECT COSTS
 5. SUBTOTAL LABOR

 9. EQUIPMENT

10. SUBTOTAL
11. TEAM SUBCONTRACTS AND SUBCONTRACT POOL

 3. OVERHEAD

12. SUBTOTAL SUBCONTRACTS
13. TOTAL COSTS

14. BASE FEE
15. PERFORMANCE (AWARD) FEE
16. FIXED FEE

17. TOTAL VOUCHER LESS PLI
18. POLLUTION LIABILITY INSURANCE
19. LABORATORY SERVICES

20. AMOUNT CLAIMED THIS VOUCHER
21. LESS PRIOR PAYMENTS

22. TOTAL AMOUNT DUE

SUBCONTRACT POOL 1,101,019.77

------- Amount Claimed -------

Current      Cumulative

--------------  --------------

--------------  --------------

--------------  --------------

--------------  --------------

--------------  --------------

--------------  --------------

--------------

==============

--------------  --------------

218,916.75
30,216.47

0.00
36,973.57
9,958.31

77,148.35

1,101,019.77
1,397,084.87

1,397,084.87

0.00

1,397,084.87

------- Hours -------

Current   Cumulative

-----------  -----------

2,357.50
58.30

2,415.80

>>> THIS VOUCHER CONTAINS CONFIDENTIAL BUSINESS INFORMATION <<<
(689325)



 
 
 

  226.doc 1 

RAC2 TECHNICAL STATUS REPORT 
August 26, 2017 –  September 29, 2017 

WORK ASSIGNMENT NUMBER:  226-RARA-053J 

SITE NAME: USS Lead Zone 3  

ACTIVITY:     Remedial Action  

CH2M JOB NUMBER:   689325 

PREPARED BY:    Theo von Wallmenich/DET, Site Manager 

PERIOD ENDING:    September 29, 2017 

COPIES: WAM: Timothy Drexler, EPA Region 5 
  PM:  Paul Arps, CH2M, Milwaukee, WI 
  ASM: Timothy Watkins, CH2M, Detroit, MI 
  

1. Progress Made This Reporting Period 

Task 1 (PP) 

• CH2M completed routine project management and reporting during the 
reporting period. 

• On September 1, 2017, CH2M submitted a forecast of spending projections by 
month from September through December 2017, and a formal request for an 
expenditure limit increase. 

Task 4 (MS) 

• CH2M provided routine subcontractor management during the reporting period, 
provided engineering support to evaluate issues that emerged during fieldwork, 
and responded to subcontractor requests for information. 

• CH2M tracked schedule progress daily against the baseline schedule, and 
updated the GeoPlatform Webviewer daily with Zone 3 remediation excavation 
milestones.  

• CH2M conducted weekly status teleconferences with the earthwork 
subcontractor field team, and separate weekly status teleconferences with the 
earthwork subcontractor senior management to assure performance objectives 
would be attained. 

• CH2M provided updates to EPA On-scene Coordinators to facilitate their 
completion of indoor work upon completion of exterior residential soil work, 
and provided other coordination and engineering support as requested by EPA. 

Task 5 (RI) 

• CH2M scheduled and conducted two preconstruction meetings with property 
owners, EPA, and Arrowhead during the reporting period.  This concluded 
preconstruction meetings for the 2017 season. 
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• CH2M completed excavation at 35 properties during the reporting period 
(approximately 2,513 cubic yards [CY]). 

• CH2M completed general backfill at 21 properties during the reporting period 
(approximately 1,472 CY). Note: Not all properties receive general backfill. 
For example, properties with 6-inch excavation depth only received topsoil. 

• CH2M completed topsoil at 29 properties during the reporting period 
(approximately 926 CY). 

• CH2M completed sod at 32 properties during the reporting period. 
(approximately 31,682 square feet). 

• CH2M completed sod maintenance watering at 51 properties during the 
reporting period (70 properties to date). 

• CH2M scheduled and conducted 36 post-construction meetings with property 
owners, EPA, and Arrowhead during the reporting period. 

• CH2M completed property closeout at 33 properties during the reporting period 
(63 properties to date).  

Task 6 (AN) 

• During this reporting period, CH2M conducted sample management and 
coordination for borrow-source sampling, including coordination with the 
subcontract laboratory and field team, preparation of chain-of-custody forms and 
sample tags, scheduling sample delivery to the laboratory, and database setup 
and administration. CH2M received preliminary data from the laboratory and 
compared the results to the design specifications.  

• Environmental Monitoring & Technologies, Inc. analyzed borrow source soil 
samples. 

Task 7 (CV) 

• CH2M conducted ongoing borrow source (general backfill and topsoil) sampling 
during the reporting period. 

Summary of Project Status 

Task No./ 
Code Planned Start Actual Start 

Planned 
Completion 

Actual 
Completion 

Percent 
Complete 

Schedule 
Variance 

PP 01/20/17 01/20/17 To Be 
Determined 

(TBD) 

TBD 58 TBD 

CR TBD TBD TBD TBD 5 TBD 

PB 01/27/17 01/27/17 TBD TBD 85 TBD 

MS 04/01/17 03/01/17 TBD TBD 55 TBD 

RI 03/01/17 03/01/17 TBD TBD 58 TBD 

AN 05/01/17 03/01/17 TBD TBD 40 TBD 

CV 06/30/17 03/31/17 TBD TBD 40 TBD 
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Summary of Project Status 

Task No./ 
Code Planned Start Actual Start 

Planned 
Completion 

Actual 
Completion 

Percent 
Complete 

Schedule 
Variance 

AI 04/01/17 03/31/17 TBD TBD 50 TBD 

PJ 08/01/17 TBD TBD TBD 0 TBD 

PC 09/01/17 TBD TBD TBD 0 TBD 

CO TBD TBD TBD TBD 0 TBD 

2. Problems Resolved 

CH2M has continued to work with Arrowhead to increase productivity and attain 
the baseline schedule to complete 120 properties in 2017. At the end of 
September 2017, the project is ahead of schedule for all tasks.  

3. Problem Areas and Recommended Solutions 

As previously forecast, an expenditure limit (EL) increase is required to continue 
work through October and November of the current construction season. The 
current EL is over 90 percent spent. A formal request for an expenditure limit 
increase was prepared and submitted on September 1, 2017. CH2M understands that 
EPA is working on obtaining the funding in support of the expenditure limit 
increase request. 

Summary of Project Changes 
Task 
No./ 
Code 

Date of 
Change 

(MM/DD/YY) Description of Change 
Impact to 
Schedule 

Impact to Budget 
(Level of Effort 

[LOE] and/or $’s) 
AI.01 03/31/17 Owner Request and Change 

Tracking Table summarizing 
changes from design plans 
encountered in the field and during 
preconstruction meetings. Eighty-
five (85) potential change items 
identified through this reporting 
period. 

Approximately 
28 days to date 

(ongoing). 

Approximately 
$295,200 to date 

(ongoing). 

RI.01 03/31/17 Nonresponsive owners and 
additional time to secure access for 
remediation. Nonresponsive 
property owners or have required 
additional effort to secure owner 
agreement for remediation access. 

None. Approximately 
640 hours to date 
(approximately 

40 hours per week). 
~ $83,000. 

RI.01 03/31/17 Work Plan assumed five DustTrak 
units and associated networking 
devices ($60,630) for particulate air 
monitoring equipment. Subsequent 
receipt of design plans, field 
planning, and detailed discussions 
with FIELDS group indicate that 
nine DustTrak units specially 
equipped by RAECO Rentals 
($184,320) and LINC/Gateway 
networking devices from Safe 
Environmental Engineering 

None. Approximately 
$172,400. 
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Summary of Project Changes 
Task 
No./ 
Code 

Date of 
Change 

(MM/DD/YY) Description of Change 
Impact to 
Schedule 

Impact to Budget 
(Level of Effort 

[LOE] and/or $’s) 
($48,740) will be required to be 
consistent with air monitoring in 
other areas at the site. 

AN.01 04/17 Additional borrow sources were 
sampled to support the availability 
of sufficient borrow material 
(backfill and topsoil) to support 
project schedule. An additional 
18 analytical, 26 grain size, and 
8 geotechnical samples were 
obtained.  

Kept project on 
schedule. 

$21,911 

RI.01 04/17 Additional labor hours required to 
manage change associated with 
preconstruction meetings, 
substitutions of new high-priority 
properties into 2017 for existing 
scoped properties, and conduct 
additional preconstruction outreach 
simultaneous with active 
construction. 

Keeps project on 
schedule. 

Approximately 
1,190 hours to date 

(approximately 
70 hours per week). 

Approximately 
$140,000. 

RI.01 06/17 Additional labor hours required to 
manage change associated with 
ownership, access and coordination 
with SulTRAC for resampling at 
4270-28 Ivy Street. 

None. Approximately 
40 hours.  

Approximately 
$4,000. 

RI.01 05/17 Compile individual property water 
system information for the City 
during preconstruction meetings 
and provide summary table updates 
in daily reports. 

None. Approximately 
110 hours to date 
(approximately 
1 hour per day). 
Approximately 

$14,000 

RI.01 06/17 Office support for coordination and 
scheduling preconstruction 
meetings and managing owner-
requested changes to 
preconstruction drawings  
(June 5, 2017 to September 8, 2017; 
14 weeks). 

None. 

Approximately 
2234 hours to date 

(~16 hours per 
week; ongoing). 
Approximately 

$17,000. 

RI.01 06/17 Saturday work. (5 staff; 14 hours per 
day per staff; 10 Saturdays to date 
[June 3, June 10, June 17, July 8, 
July 15, and July 29, August 5, 
August 12, August 19, and 
August 26, 2017]). 

Keeps project on 
schedule. 

Approximately 
700 hours to date 
(approximately 

70 hours per 
Saturday). 

Approximately 
$60,000 
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4. Deliverables Submitted 

Deliverables are outlined in the following table. 

Work Assignment Deliverables 

Deliverable Draft Final Approval Date 

Conflict of Interest Disclosure 02/07/17 
Not 

applicable 
(N/A) 

N/A 

Work Plan 02/16/17 N/A N/A 

Revised Work Plan 03/22/17 3/22/17 03/31/17 

Health and Safety Plan 03/01/17 05/01/17 05/01/17 

Quality Assurance Project Plan 03/03/17 04/07/17 04/07/17 

Field Sampling Plan 03/03/17 04/07/17 04/07/17 

Data Management Plan 03/03/17 04/07/17 04/07/17 

Site Management Plan 03/14/17 5/10/17 5/10/17 

Subcontract Consent Request N/A 03/23/17 03/31/17 

Data Validation Report—2017 Season    

Data Validation Report—2018 Season    

Remedial Action Report—2017 Season    

Remedial Action Report—2018 Season    

5. Activities Planned Next Reporting Period  

• CH2M will continue oversight and monitoring of excavation, backfilling, topsoil, 
and landscape restoration, and provide detailed updates on activities for 
individual properties in daily and weekly reports. 

• CH2M will continue post-construction meetings and closeout with property 
owners. 

6. Key Personnel Changes 

None. 

7. Subcontractor Services 

• Arrowhead conducted earthwork activities (excavation, backfilling, and 
landscaping). 

• RAECO Rents provided DustTrak air monitoring units. 

• Safe Environment Engineering provided VIPER LINC and Gateway data 
networking equipment. 

• Midwest Security Force, LLC conducted security operations. 





1 PPPROJECT PLANNING AND SUPPORT  Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor
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1 PPPROJECT PLANNING AND SUPPORT  Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group
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1 PPPROJECT PLANNING AND SUPPORT  Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

 

TOTAL, PROFESSIONAL

 

Clerical

 

 

 

TOTAL, CLERICAL

TOTAL, PRIME DIRECTS
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1 PPPROJECT PLANNING AND SUPPORT  Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL CONSTRUCTORS
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

Page 4This report contains confidential business information.



1 PPPROJECT PLANNING AND SUPPORT  Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

53.90 28,815.43SUBTOTAL, TASK 1 COSTS

Page 5This report contains confidential business information.



2 CRCOMMUNITY INVOLVEMENTTask Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 2 COSTS

Page 6This report contains confidential business information.



3 PBPROCUREMENT OF SUBCONTRACT    Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor
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3 PBPROCUREMENT OF SUBCONTRACT    Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

 

TOTAL, PROFESSIONAL

 

Clerical

TOTAL, CLERICAL

TOTAL, PRIME DIRECTS

Page 8This report contains confidential business information.



3 PBPROCUREMENT OF SUBCONTRACT    Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL CONSTRUCTORS
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS
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3 PBPROCUREMENT OF SUBCONTRACT    Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

26.50 3,573.31SUBTOTAL, TASK 3 COSTS

Page 10This report contains confidential business information.



4 MSMANAGEMENT SUPPORT            Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

 

 

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS
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4 MSMANAGEMENT SUPPORT            Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL CONSTRUCTORS
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

TOTAL, PROFESSIONAL

 

Clerical

TOTAL, CLERICAL

TOTAL, PRIME DIRECTS
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4 MSMANAGEMENT SUPPORT            Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 4 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

220.00 23,045.70SUBTOTAL, TASK 4 COSTS

Page 13This report contains confidential business information.



5 RIDETAILED RESIDENT INSPECTION  Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

 

 

 

 

Page 14This report contains confidential business information.



5 RIDETAILED RESIDENT INSPECTION  Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

 

 

 

 

 

 

 

 

TOTAL, PROFESSIONAL

 

Clerical

 

TOTAL, CLERICAL

TOTAL, PRIME DIRECTS

Page 15This report contains confidential business information.



5 RIDETAILED RESIDENT INSPECTION  Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL CONSTRUCTORS
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

TOTAL, PRIME DIRECTS

Page 16This report contains confidential business information.



5 RIDETAILED RESIDENT INSPECTION  Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

2,012.70 261,678.46SUBTOTAL, TASK 5 COSTS

Page 17This report contains confidential business information.



6 ANANALYTICAL SUPPORT & DATA VAL Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

 

 

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

Page 18This report contains confidential business information.



6 ANANALYTICAL SUPPORT & DATA VAL Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL CONSTRUCTORS
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

TOTAL, PRIME DIRECTS

Page 19This report contains confidential business information.



6 ANANALYTICAL SUPPORT & DATA VAL Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

76.00 7,543.67SUBTOTAL, TASK 6 COSTS

Page 20This report contains confidential business information.



7 CVCLEANUP VALIDATION            Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

 

 

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

Page 21This report contains confidential business information.



7 CVCLEANUP VALIDATION            Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

26.70 2,267.68SUBTOTAL, TASK 7 COSTS

Page 22This report contains confidential business information.



8 AIREMEDIAL ACTION IMPLEMENTATIONTask Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, DIRECT LABOR (Professional)

1,070,160.62SUBTOTAL, TASK 8 COSTS

Page 23This report contains confidential business information.



9 RVREUSE PLANTask Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 9 COSTS

Page 24This report contains confidential business information.



10 PJPROJECT PERFORMANCE           Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 10 COSTS

Page 25This report contains confidential business information.



11 PCPROJECT COMPLETION & CLOSE OUTTask Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 11 COSTS

Page 26This report contains confidential business information.



12 COWORK ASSIGNMENT/TASK ORDER CLOSE OUT    Task Number: Task Title: Task Category Code:

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 12 COSTS

Page 27This report contains confidential business information.



    WORK ASSIGNMENT TOTALS ALL TASKS     

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours  Cost Elements

2,357.50TOTAL, DIRECT LABOR (Professional)

58.30TOTAL, DIRECT LABOR (Clerical)

 

WORK ASSIGNMENT TOTAL, DIRECT COSTS

30,216.47     Other Direct Costs

36,973.57     Travel

     Computer

9,958.31     Equipment

1,101,019.77     Subpool

     PLI (Pollution Liability Insurance) Premium

TOTAL, INDIRECTS *** (See endnote for rates by firm)

TOTAL, FIXED FEES (Prime)

1,397,084.87TOTAL, WORK ASSIGNMENT

  

 

 

Page 28This report contains confidential business information.



    WORK ASSIGNMENT TOTALS ALL TASKS     

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours
Approved Budget

DollarsLOE/Hours
CumulativeCurrent

DollarsLOE/Hours  Cost Elements

***Indirect Rates by Firm:

Firm G&A RateOverhead Rate
Business 

Group Fringe Rate

ADM - ADMINISTRATIVE SERVICES          NLS - NATIONAL SECTOR          PRS - PRIVATE SECTOR           SLS - STATE AND LOCAL SECTOR

Page 29This report contains confidential business information.



REPORT 1A Work Assignment Supplemental Detail Report - Equipment

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

ON-GOING

Remedial Action

Work Area Code:

Action Code:

WA Form:

Work Assignment Status:

Type Site:

1/20/17

3/14/19

8/26/17

9/29/17

10/24/17

B221

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

EXTENSION PERIOD Contract Period:

Performance Based: No

Type Funding: WA Funded

EQUIPMENT

EP1

CH2M HILL INC

Expenditure Category                                                        Current Dollars

Consumable 493.98

Rental - Outside 485.25

Rental Outside 8,979.08

9,958.31Total, CH2M HILL INC Equipment Costs

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 1A

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

ON-GOING

Remedial Action

Work Area Code:

Action Code:

WA Form:

Work Assignment Status:

Type Site:

1/20/17

3/14/19

8/26/17

9/29/17

10/24/17

B221

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Work Assignment Supplemental Detail Report - Other Direct Costs

01Operable Unit:

EXTENSION PERIOD 1Contract Period:

Performance Based: No

Type Funding: WA Funded

OTHER DIRECT COSTS

EP1

CH2M HILL INC

Expenditure Category                                                        Current Dollars

Consumables 1,110.04

Health & Safety 2,536.27

Mail/Courier/Freight 210.65

Outside Services - Other 1,560.00

Phone/Fax 411.00

Program Support 22,216.55

Reproduction 938.86

Supplies 485.25

Utilities 747.85

30,216.47Total, CH2M HILL INC ODCs

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

EP1

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

8/26/17

9/29/17

10/24/17

B221

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 1A Work Assignment Supplemental Detail Report - Travel

TRAVEL BREAKDOWN

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

DEPARTURE
DATE TRANSPORTATION LODGING PER DIEM OTHER TOTAL TRAVEL PURPOSE

RETURN
DATETRAVEL TOTRAVEL FROMTRAVELER'S NAME

CH2M HILL INC

3,465.001,652.99NORTHVILLE, MI EAST CHICAGO, N 4/11/2017 8/28/2017 338.04 63.69 5,519.72 RESIDENTIAL REMEDIATION

0.0090.95 HAMMOND, IN EAST CHICAGO, N 6/12/2017 6/12/2017 0.00 0.00 90 95 OVERSIGHT

297.00457.94 SACRAMENTO, CA EAST CHICAGO, N 7/10/2017 8/2/2017 0.00 0.00 754 94 CONSTRUCTION MANAGEMENT

99.00643.60WACO, TX EAST CHICAGO, N 7/17/2017 8/13/2017 0.00 0.00 742.60 CONSTRUCTION QUALITY MANAGER OVERSIGHT

110.880.00 PINE RIVER, WI EAST CHICAGO, N 7/17/2017 8/6/2017 0.00 0.00 110.88 OVERSIGHT

4,435.201,047.56GRASS LAKE, N EAST CHICAGO, N 7/22/2017 9/7/2017 1,749 56 494.46 7,726.78 PROV DE RI OVERSIGHT FOR RES DENTIAL CLEANUP

1,508.641,094.41CHICAGO, L EAST CHICAGO, N 7/24/2017 8/9/2017 194 31 96.40 2,893.76 QUALITY ASSURANCE MANAGER F ELD OVERSIGHT

0.00258.94 HAMMOND, IN EAST CHICAGO, N 7/31/2017 7/31/2017 0.00 0.00 258 94 OVERSIGHT

3,762.001,918.01 SACRAMENTO, CA EAST CHICAGO, N 8/3/2017 9/11/2017 1,132 29 546 27 7,358 57 CONSTRUCTION MANAGEMENT

2,387.881,031.45 PINE RIVER, WI EAST CHICAGO, N 8/7/2017 8/31/2017 445 22 176.47 4,041.02 OVERSIGHT WORK

332.64543.08ATLANTA, GA EAST CHICAGO, N 8/14/2017 8/17/2017 50 93 56 25 982 90 RI ACTIVIT ES/CONSTRUCTION OVERSIGHT

3,366.001,151.64WACO, TX EAST CHICAGO, N 8/14/2017 9/16/2017 1,666.74 119 95 6,304 33 CONSTRUCTION QUALITY ASSURANCE MANAGEMENT SUPPOR

0.00154.08 M LWAUKEE, WI EAST CHICAGO, N 8/23/2017 8/24/2017 0.00 34.10 188.18 SITE WALK WITH EPA REGION 5 CONTRACTING OFFICER

19,764.2410,044.65 5,577.09 1,587.59 36,973.57Total, CH2M HILL INC Travel Costs

This report contains confidential business information.





REPORT 2E Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments
226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/19
8/26/17
9/29/17
10/24/17
B221
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

NO. CAT. CODE
TOTAL

$
CLERICAL

HOURS
CLERICAL
LABOR $

PLI
PREMIUM ODCs COMPUTER TRAVEL EQUIP. SUBPOOL

INDIRECT
COSTS FEES

TOTAL
LOE

LOE
LABOR $P-3 P-2 P-1 T-2 T-1P-4

TASK

Cumulative Month
LOE (Prime/Team)

1 PP
2 CR
3 PB
4 MS
5 RI
6 AN
7 CV
8 AI
10 PJ

TOTAL

Work Assignment Subtotal

Team Sub Fees

Base Fees - Prime

PerformanceFees

Fixed Fees

INVOICE
NUMBER DATE AMOUNT

RE-BILLED
AMOUNTDATE

DISALLOWED
NO. CAT. CODE DATE AMOUNT

SUSPENDEDTASK

Adjustments/Disallowed Costs

TOTAL

This report contains confidential business information.






